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QUARTERLY PROGRESS REPORT 
Project Title: The Future of Transportation Modeling 

RFP  NUMBER: 
NJDOT 2001-19 

NJDOT RESEARCH PROJECT MANAGER: 
Karl Brodtman 

TASK ORDER NUMBER/Study Number: 
 117 / 4-26856 

PRINCIPAL INVESTIGATOR: 
Maria Boilé 

Study Start Date:         01/01/2002 
Study End Date:          12/31/2003 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Task 1 Detailed model comparison and 
development of a summary matrix 

25% 25% 25% 6.25% 

Task 2 Conduct a survey to determine the 
potential future transportation models  

25% 0% 0% 0% 

Task 3 Develop a plan to be followed by the 
Bureau of Technical Analysis if they wish to 
switch from their current models to others 
identified as future standards 

20% 0% 0% 0% 

Task 4 Implementation and Training 15% 0% 0% 0% 
Task 5 Quarterly and final reports 15% 5% 5% 0.75% 
     
TOTAL 100%   7% 
 
1. Progress this quarter by task: 
During the first week of the project, we held the first advisory board meeting in Washington DC. The direction of the 
project was discussed and several issues were raised, dealing primarily with the decision on what types of models 
(statewide, regional, freight, transit, etc.) should be considered in the study. These issues were related to the NJDOT 
project team at the project kick-off meeting in January. The work performed during the first quarter focuses on Task 
1 and deals with the review of existing software packages, their capabilities and limitations. We have been 
reviewing literature on these software packages for the purpose of conducting a comparative evaluation of these 
models, and developing a summary matrix of the evaluation. In addition a glossary of terms used in transportation 
modeling is being developed. 
 
2. Proposed activities for next quarter by task 
We will continue the work on Task 1 with the objective of finishing the software package comparison and 
completing the summary matrix. 

 
3. List of deliverables provided in this quarter by task (product date) 
N/A 

 
4. Progress on Implementation and Training Activities 
N/A 

 
5. Problems/Proposed Solutions 
N/A 
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6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $ 125,124.00 
Total Project Expenditure to date No Data 
% of Total Project Budget Expended  0% 
  
Task Order Number/Study Number: 117 / 4-26856 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $ 125,124.00 
Actual Expenditure to date against current task order No Data 
% of current task order budget expended 0% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


